
JACOBS ENGINEERING GROUP INC. 

600 SEVENTEENTH STREET, SUITE 1100N DENVER, COLORADO 80202 
TELEPHONE (303) 595-8855 FAX (303) 595-8857 

November 2, 1993 

Mr Bruce Peterman 
Contract Technical Representative 
lnterlocken - EG&G Rocky Flats, Inc 
P O  Box464 
Go Id en , Colorado 80402-0464 

Subject Monthly Project Report, Integrated Operable Units 8, 9, 10, 12, 13, and 14 

Ref (a) Master Task Subcontract No MTS237441663 

Dear Mr Peterman 

The following is the monthly status report for the Industrial Area Integrated Operable 
Unit (OU) Project that summarizes activities for October 1993, and highlights issues that 
could effect project progress 

Accomplishments 

The following presents the highlights of the accomplishments for the project as 
summarized from weekly reports 

Completed staking initial OU10 sampling locations Received Construction 
Management approval to sample these locations and conducted pre-activity 
FIDLER surveys 

e Staked OU13 sampling locations for agencies review Surveyed locations for 
GIS input 

0 Conducted sampling training for all Jacobs personnel involved in Integrated OU 
field activities 

A contract for soil gas sampling and analysis support was submitted to EG&G 
for approval 

e A revised ODC list was submitted that reflects changes in field equipment 
requirements that were identified as the HSP was being prepared and reviewed 

Delivered Draft-Final Procedure GT 08 to EG&G for their submittal to DOE 

e Addressed and incorporated EG&G and CDH comments on the Tank and 
Pipeline Investigation procedure 

Continued work to locate and review engineering drawings for outside and 
inside tanks for OU9 



a Met with DOE and EG&G to discuss comments on OU9 Technical Memorandum 
No 1 , Volume 1 , Part A 

a Reviewed historical aerial photography for IHSS 197 within OU13 

a Started letter report to CDH outlining the OU13 results of the HPGe survey, Nal 
survey, and visual inspections 

a All Jacobs personnel involved with the Integrated OU project attended UCNl 
Train i ng 

Outstandincl Issues 

The following presents issues that need to be addressed to commence field work and 
maintain a project schedule These issues have been previously discussed in either 
letters or meetings with EG&G 

EG&G must complete a Readiness Review of internal documents before field 
activities can begin 

Jacobs received from DOE additional comments on the Integrated OU HSP, that 
are being addressed and will be incorporated as soon as possible 

Training requirements for inside building access to perform site walks and 
inspections for OU9 are greater than anticipated Confined space entry training 
and provisions for such work in the HSP are not covered in the statement of 
work A list of requirements was provided to EG&G 

The decision to use the RF Method for all surfictal soil sampling appears to be 
final The RF Method requires collection and compositing of multiple samples 
and therefore significantly reduces the number of samples that can be collected 
in a day The use of this method for all sampling was not anticipated, and its' 
use will increase the level of effort from what was originally proposed as well as 
impact the schedule 

Procedure GT 08 states 'The soil samples will be classified according to 
procedure GT01 I' Procedure GT01 entails an extensive series of field 
laboratory tests in order to classify the soil properly Jacobs experience with this 
procedure during the WARP proved that complying with this procedure involves 
considerable time and manpower If every sample is required to undergo this 
classification procedure, it will increase the level of effort from what was 
originally proposed 

It is anticipated that revision and eventual approval of a new ODC list will allow 
acquisition of pagers and telephones that would resolve communications issues 

The project schedule will require evaluation after field work is successfully 
initiated 
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Please review the information provided in this report and determine if we can be of any 
assistance to you in resolving the outstanding issues If you have questions or 
comments regarding this information, please contact me or any of the individual 
Operable Unit managers 

Sincerely, 

JACOBS ENGINEERING GROUP, INC 

3-b-Q 44-L 
Farrel Hobbs 
Project Manager 
Denver Operations 

cc Gabrielle Greene - EG&G 
Mike Tobin - Jacobs 
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